GROSSLAND
Proposed Contingency Authorization # 8

GONSTRUCTION COMPARNY, IRC.

Collin County UAEP Facility
MceKinney, TX
Owner:  Collin County

Description: PCO #08-February Weather Day extension
A: Material & Equipment ] -
Sales Tax (8.25%) $ k
Subtotal A § -
B: Labor ccc 5 .
Labor Burden (44.00%) Included
Subtotal B $ »
C: Subcontractors - See attached quotations
This will be a no cost PCO for Weather days ccC -
Weather Day request for February- 14 total days delays
minus & days per contract equal an B day extension
Subtotal C § -

Subtotal A-C  § -

D: General Contractor Mark-up (10%) 5 =
SubtotalD § -

TOTAL $ =
F. Contract Time Extension § calendar Day

Crossland Cghst . INc. Collin County
By: By:

HL&IHWIBJ Eill Burke
4-7-)

Date Signed Date
By:

Stephen Tran/\Woodrow Wonds

-

0},-9,?;'\“%
" Dete

Signed



